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Milo-Grogan Roadway Improvements 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Schedule: 
Design completion in autumn 2010; right of way acquisition in 2011,  
utility relocation in 2011, begin construction in summer 2012, complete 
construction in summer 2013. 
 
Status:  In design.   
 
Costs:  
Design and right-of-way acquisition                $1.3 million 
Construction and inspections                         $2.9 million - estimated 
 
Contact Information: 
Project Manager for Design: Ken Yost, tel. (614) 645-8018 
Designer: Dynotec, Inc. 
Contractor: TBD. 

Div. of Design & Construction 
109 North Front Street 
Columbus, Ohio 43215 
www.Columbus.gov 

Description and Benefits: Project involves removing 
existing sidewalks and curbs on both sides of Fifth 
Avenue and a portion of Cleveland Avenue. This plan  
will construct new curbs, sidewalks, curb ramps, realign 
the intersection of Fifth & Cleveland avenues and 
improve drainage. Additional streetscape improvements 
will include new lighting. 
 

Fifth Avenue at Cleveland Avenue 


